
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

7:35 PM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 088 Date: 12-Jun-2012 Tuesday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 8

Inspection Type: No Inspection

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Pay diary for bid items 122, 123, 125, and 126. Weekly Staff Meeting. Misc. project work.

Bid Item: 122 0-000-000.12204-0120F4 CCSF SEWER FORCE MAIN (10 NPS)

F.W. SPENCER AND SON, INC

Quantity
Qty UOMLot NumberLoad Ticket DisputeRemarksLab Release

Contractor: F.W. SPENCER AND SON, INC

34.50 M

Diary: Dispute

MEP Billing

Through May 20, 2012, the equivalent length of 10" CCSF sewer main paid was 410.97 meters. The
estimated equivalent length measured intalled through June 20, 2012 is 445.50 meters for a differemce of
34.53 meters.

122 0-000-000.122

Bid Item: 123 0-000-000.12304-0120F4 CCSF WATER MAIN (12 NPS)

F.W. SPENCER AND SON, INC

Quantity
Qty UOMLot NumberLoad Ticket DisputeRemarksLab Release

Contractor: F.W. SPENCER AND SON, INC

3.70 M

Diary: Dispute

MEP Billing

The equivalent length of 12" CCSF water main paid through May 20, 2012 was 503.52 meters. The
estimate equivalent length measured installed through June 20, 2012 is 507.22 meters, for a difference of
3.7 meters.

123 0-000-000.123

Bid Item: 125 0-000-000.12504-0120F4 DOMESTIC WATER (2 1/2 NPS)

F.W. SPENCER AND SON, INC

Quantity
Qty UOMLot NumberLoad Ticket DisputeRemarksLab Release

Page 1 of 2ddrRptbyBidItem



Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 088 Date: 12-Jun-2012 Tuesday

Contractor: F.W. SPENCER AND SON, INC

28.17 M

Diary: Dispute

MEP Billing

The equivalent length of 2 1/2" domestic water pipe paid through May 20, 2012 was 1666.14 meters. The
estimated equivalent length measured installed though June 20, 2012 is 1694.31 meters, for a difference
of 28.17 meters.

125 0-000-000.125

Bid Item: 126 0-000-000.12604-0120F4 COMPRESS AIR (4 NPS)

F.W. SPENCER AND SON, INC

Quantity
Qty UOMLot NumberLoad Ticket DisputeRemarksLab Release

Contractor: F.W. SPENCER AND SON, INC

11.75 M

Diary: Dispute

MEP Billing

The equivalent length of 4" Compressed Air line paid through May 20, 2012 is 1727.555 meters. The
estimated equivalent length measure installed through June 20, 2012 is 1739.305 meters for a difference
of 11.75 meters.

126 0-000-000.126

Page 2 of 2ddrRptbyBidItem


